
THIRD AMENDMENT TO THE AGREEMENT FOR ROOF AND 
ENVELOPE ASSESSMENT AND DESIGN SERVICES FOR EIGHT CITY 

OF DURHAM FACILITIES

This CONTRACT amendment (“Amendment No. 3”) is made, dated and entered into as 1
of the _______ day of _____________, 2012, between the City of Durham (“City” or “Owner”) 2
and Conley Group, Inc. (“Architect”) a professional corporation organized and existing under the 3
laws of the State of Texas and authorized to do business in the State of North Carolina, 4
hereinafter collectively referred to as “the Parties.”5

6
BACKGROUND7

8
(a) The City and the Architect entered into a contract titled “Professional Services 9
Agreement for Roof and Envelope Assessment and Design Services for Eight City of Durham 10
Facilities,” dated January 10, 2011. That contract is referred to as the “Original Contract.” The 11
Original Contract provides for a total compensation of $75,900.00, including $62,900 for Basic 12
Services and an additional $13,000 in allowances.13

14
(b) By an instrument titled “First Amendment to the Agreement for Roof and Envelope 15
Assessment and Design Services for Eight City of Durham Facilities” dated April 19, 2011 16
(“Amendment No. 1”), the Original Contract was amended by expanding the scope of work to 17
include design, bidding and construction administration phase services for roof replacement and 18
envelope repairs at the City of Durham Fire Station 1 and Public Works Operations Center, as set 19
forth in Section 2.4 Construction Documents Phase, Section 2.5 Bidding or Negotiation Phase, 20
and Section 2.6 Construction Phase of the original contract. The increased scope of services 21
resulted in an increase in the amount due under the contract by $29,140.00 for a new contract 22
sum of $105,040.23

24
(c) By an instrument titled “Second Amendment to the Agreement for Roof and Envelope 25
Assessment and Design Services for Eight City of Durham Facilities” dated March 2, 201226
(“Amendment No. 2”), the Original Contract was amended by expanding the scope of work to 27
include design, bidding and construction administration phase services for roof replacement and 28
envelope repairs at the Durham Armory and Durham Fleet Maintenance Facility as set forth in 29
Section 2.4 Construction Documents Phase, Section 2.5 Bidding or Negotiation Phase, and 30
Section 2.6 Construction Phase of the original contract. Amendment No. 2 also included roof and 31
envelope assessments of the City of Durham Fire Station 3, Fire Station 8, and the structural 32
assessment of the 213 Broadway Police Facility. The increased scope of services resulted in an 33
increase in the amount due under the contract by $63,780.00 for a new contract sum of $168,820. 34
The Original Contract is hereby further amended as follows:35

36
1. The Architect shall perform as Additional Basic Services all work necessary for design, 37
bidding and construction administration for roof replacement and envelope repairs at the Durham 38
Parks and Recreation Main Building, General Services Building, Fire Station 11, Fire Station 3 39
and Fire Station 8, as set forth in Section 2.4 Construction Documents Phase, Section 2.5 40
Bidding or Negotiation Phase, and Section 2.6 Construction Phase of the original contract. 41

42
2. Further, the Architect shall perform as Additional Basic Services all work necessary for 43
the roof and envelope assessment of the City of Durham Fire Station 13, Fire Station 4, Fire 44
Station 14, Fire Station 6, Fire Station 16, Fire Station 5, Fire Station 12, the Fire Administration 45
Building, and the envelope/structural assessment of Police Headquarters. The attached Exhibit H46
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outlines the scope of work and payment schedule for all additional work set forth in this 47
Amendment 3.48

49
3. Subparagraph 11.2.1 is further amended by adding the following to the end of the section: 50
Compensation under this Amendment 3 is increased by $165,000.00, for a new total contract 51
sum of $333,820.00. 52

53
4. In Subparagraph 11.2.2, for fees related to Amendment 3, add to the end of the 54
subparagraph, “See table in Exhibit H – Amendment 3 Fee Schedule and Scope of Work.”55

56
5. In Subparagraph 12.7.1 add the following to the list of attached Exhibits, “Exhibit H –57
Amendment 3 Fee Schedule and Scope of Work.”58

59
6. Except as otherwise changed or altered by this Contract Amendment No. 3, the terms and 60
conditions of the Original Contract, as amended, shall remain in effect and are incorporated 61
herein.62

63
64

PREAUDIT CERTIFICATE:65
66
67
68
69
70
71

ATTEST: CITY OF DURHAM72
73
74
75
76

_________________________ ________________________________77
78
79
80
81
82

CONLEY GROUP, INC.83
84

By:_________________________________85
Title of officer:  _______________________86

(Affix corporate seal.)87
88

[The following officers may sign for the corporation:  chairperson; president; chief executive 89
officer; vice-president; assistant vice-president; treasurer; or chief financial officer.]90

91
92
93
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94
95
96

State of ________________________ ACKNOWLEDGMENT BY 97
Conley Group, Inc.98

County of ______________________99
100
101

I, a notary public in and for the aforesaid county and state, certify that 102
_______________________________________________________ personally appeared before 103
me this day and stated that he or she is (strike through the inapplicable:) chairperson/ president/ 104
chief executive officer/ vice-president/ assistant vice-president/ treasurer/ chief financial officer 105
of  CONLEY GROUP, INC, a corporation, and that by authority duly given and as the act of the 106
corporation, he or she signed the foregoing contract or agreement with the City of Durham and 107
the corporate seal was affixed thereto.  This the ______ day of ___________________, 2012.  108

109
110

My commission expires:  _______________________________________111
________________________ Notary Public112


